

**Operation Manager's Report  
RMU Board of Public Works Meeting  
March 23, 2021**

**ELECTRIC**

1. Kingshighway - Highway 63 to Fairgrounds Road
  - Reconfiguration of electric distribution system to remove overhead electric in right-of-way in conjunction with Move Rolla Transportation Development District improvements. Conversion of operating voltage in vicinity of Lynwood and Morrell Avenue since reconfiguration of Kingshighway will eliminate current feed to this area.  
Started: November 12, 2019  
Ongoing
  
2. Alfermann Substation
  - Modifications to accommodate sale of 138 kV assets to Ameren.  
Started: July 23, 2020  
Significant Milestones:  
November 27, 2020: Ameren's new 138 kv tie breaker at Alfermann placed into service.  
December 3, 2020: RMU transformers placed into parallel operation and 34 kV tie breaker closed.  
Ongoing
  
3. University Drive Relocation
  - Reconfiguration of electric distribution system to accommodate relocation of University Drive in conjunction with Move Rolla Transportation Development District improvements.  
Started: November 24, 2020  
Ongoing
  
4. Electric Service to Missouri University of Science and Technology
  - Relocation of electric metering to MO S&T substation to accommodate University Drive Relocation.  
Started: January 22, 2021  
Ongoing
  
5. Elm Street: 14<sup>th</sup> Street to 16<sup>th</sup> Street
  - Overhead electric distribution system modifications.  
Started: January 22, 2021  
Ongoing

**WATER**

1. Olive Street: Hwy 72 to 1<sup>st</sup> Street  
Phelps Avenue: Oak Street to Olive
  - Replacement of existing 4" and 6" mains with new 8" PVC mains.  
Started: December 21, 2020  
Ongoing
  
2. Scottsdale Drive and Cheswick Court
  - Replacement of water service lines.  
Started: January 25, 2021  
Completed: March 2, 2021

*W.C. lb.*

**Operation Manager's Report  
RMU Board of Public Works Meeting  
March 23, 2021**

- |  |  |
|--|--|
| 3. Vibernum Lane, Peachtree Lane,<br>Dogwood Lane, and Redbud Lane | - Replacement of water service lines.<br>Started: January 25, 2021<br>Completed: March 2, 2021   |
| 4. Well 5  | - Replacement of electric disconnect and motor starter.<br>Started: February 11, 2021<br>Ongoing |
| 5. Well 6  | - Replacement of motor starter<br>Started: February 11, 2021<br>Completed: March 8, 2021         |
| 6. Service taps  | - 1" service line (Pine Tree Road)   |

**TRAINING / PERSONEL**

- |   |  |
|---|--|
| 1. Missouri Water and Wastewater<br>Conference: Online Training<br>Jefferson City, MO | - America's Aging Infrastructure<br>March 9, 2021<br>Attended by: Darren Hoffman, Bruce Lineback, and<br>Robert Castle |
|---|--|


**MPUA / MoPEP**

- |  |   |
|--|---|
| 1. MoPEP Committee<br>Columbia, MO (conference call)               | - March 1, 2021<br>Attended by: Chad Davis and Rodney Bourne  |
| 2. MPUA Executive Committees<br>Columbia, MO (conference call)     | - March 10, 2021<br>Attended by: Chad Davis and Rodney Bourne |
| 3. MPUA quarterly Board meetings<br>Columbia, MO (conference call) | - March 11, 2021<br>Attended by: Chad Davis and Rodney Bourne |

**MISCELLANEOUS**

- |   |  |
|---|--|
| 1. Street repairs for new water mains and<br>main breaks<br>(February 24 and 25, 2021 invoices) | - Total cost = \$72,497.34<br>Olive Street: \$66,110.34 (20,158 sq. ft.)<br>Main breaks: \$6,387.00 (42.58 tons) |
|---|--|

*N.C.I.B.*



March 25 2021\_OplgrReport.dwg

W.C.1.b.