

**Operation Manager's Report
RMU Board of Public Works Meeting
March 22, 2022**

ELECTRIC

- E1. 1600 Old Wire Outer Road (EJ Holdings) - Installation of new pole and underground electric distribution system extension to allow for commercial redevelopment.
Started: May 13, 2021
Ongoing
- E2. Downtown North Substation: Circuit 1B (Northeast) - Reconfiguration of some of the overhead and underground electric distribution system to replace failed underground conductor. Some work on Circuit 4B (Northwest) also.
Started: September 28, 2021
Ongoing
- E3. Country Trace Subdivision (Sunny Drive between Christy Drive and Victoria Lane on South Rolla Street) - Reconfiguration of some overhead electric distribution to underground distribution and installation of new underground electric to serve new residential subdivision.
Started: September 28, 2021
Ongoing
- E4. Lions Club Drive
a. Hwy 72 to 1000 E Lions Club Dr - Installation of street lighting.
- Completed
b. 1000 E Lions Club Dr to Rolla Street - Started: January 13, 2022
c. Rolla Street to Hwy 63 - Future
- E5. Fox Creek Road - Underground distribution system improvements.
Started: February 3, 2022
Ongoing
- E6. 6th Street in vicinity of railroad crossing - Replacement of poles and reconfiguration of overhead electric distribution system.
Started: February 28, 2022
Completed: March 16, 2022
- E7. Rolla High School - Reconfiguration of metering and service connection for Rolla High School facility to accommodate additional transformer needed for expansion project.
Started: March 15, 2022
Ongoing

**Operation Manager's Report
RMU Board of Public Works Meeting
March 22, 2022**

FIBER

- F1. - 11th and Cedar Streets to 10th Street and Forum Drive - Installation of overhead fiber optic cable.
Started: November 22, 2021
- Salem Avenue and Summit Avenue to Salem Avenue and Highway 72 Ongoing
- Communications Building to 11th and Cedar to Downtown Substation

WATER

- W1. Highway 72, east of South Rucker Street - Replacement of 8" watermain with new 8" PVC in conjunction with commercial development.
Started: December 21, 2021
Ongoing
- W2. Turkey Run (Sycamore Drive to Sycamore Drive) and Mallard Square - Replacement of water main with new 8" PVC water main.
Started: January 10, 2022
Ongoing
- W3. 9th Street (Rolla Street to Main Street) - Upgrade of water system with new 8" PVC in conjunction with commercial development.
Started: March 17, 2022
Ongoing

TRAINING / PERSONNEL


1. Service Department Staff
- Jarred Yates, Tree Trimmer
Started: February 23, 2022
 - Kevin Cooper, Water Operator
Started: February 18, 2022
 - Noah Crouch, Laborer II
Started: March 8, 2022
 - Brennan Haimbaugh, Laborer II
Started: March 10, 2022

MPUA / MoPEP

1. MJMEUC Executive Committee and MPUA Board meetings - March 9 and 10, 2022
Columbia, MO Attended by: Chad Davis and Rodney Bourne

Operation Manager's Report

March 22, 2022



1 in. = 4400ft.

Legend

Notes

This Cadastral Map is for informational purposes only. It does not purport to represent a property boundary survey of the parcels shown and shall not be used for conveyances or the establishment of property boundaries.
THIS MAP IS NOT TO BE USED FOR NAVIGATION



14516