

**Operation Manager's Report
RMU Board of Public Works Meeting
October 27, 2020**

ELECTRIC

- | | |
|--|--|
| E1. St. Maria's Tatandra (East of McCutchen Road and north of Liberty Drive) | - Installation of underground electric distribution system for new residential subdivision.
Started: July 30, 2019
Completed: October 22, 2020 |
| E2. Kingshighway - Highway 63 to Fairgrounds Road | - Reconfiguration of electric distribution system to remove overhead electric in right-of-way in conjunction with Move Rolla Transportation Development District improvements.
Conversion of operating voltage in vicinity of Lynwood Drive and Morrell Avenue since reconfiguration of Kingshighway will eliminate current feed to this area.
Started: November 12, 2019
Ongoing |
| E3. Alfermann Substation | - Modifications to accommodate sale of 138 kV assets to Ameren.
Started: July 23, 2020
Ongoing |
| E4. Smoothie King (1903 North Bishop) | - Installation of new transformer, overhead secondary, and metering.
Started: September 28, 2020
Completed: September 29, 2020 |
| E5. Sonic of Rolla (109 South Bishop) | - Installation of new underground primary conductor, transformer, and metering.
Started: October 2, 2020
Completed: October 2, 2020 |
| E6. City of Rolla Southeast Wastewater Treatment Plant | - Installation of pole, underground conductor, transformer, and metering in conjunction with plant upgrades.
Started: October 6, 2020
Ongoing: |

FIBER

- | | |
|---------------------------------|---|
| F1. RMU Communications Building | - Installation of fiber between Business Office and Communications Building to allow for installation of equipment in Communications Building.
Started: May 7, 2020
Ongoing |
| F2. Sale of Assets to Ameren | - Reconfiguration of fiber connections at north end of RMU transmission assets.
Started: July 10, 2020
Completed: October 14, 2020 |

W.B.I.C

**Operation Manager's Report
RMU Board of Public Works Meeting
October 27, 2020**

WATER

- W1. - Olive Street - Hwy 72 to 9th Street
- 3rd Street - Olive to Oak Streets
- Oak Street - 2nd to 3rd Streets
- Replacement of existing 4" and 6" mains with new 8" PVC mains.
Started: June 19, 2019
September 2019: The project is completed from 9th Street to 5th Street. The remaining will be completed in 2020.
Started: June 30, 2020
Ongoing
- W2. Kingshighway
- Replacement of water main in conjunction with Move Rolla Transportation Development District improvements. TDD contractor performing most of the work with RMU crews completing system connections.
Started: August 11, 2020
Ongoing
- W3. Service and main taps
- 1200 block of Lions Club Drive: 5 -1" service line taps

TRAINING / PERSONNEL

1. Survalent: Online training
- Annual User's Conference
Attended by: Eric Seest and Nathan Randolph
October 5 to 8, 2020
2. Missouri Water and Wastewater Conference: Online training
Jefferson City, MO
- Aging Infrastructure and Upgrades & MDNR Updates
Attended by: Alan Davis, Bruce Lineback, Curt Reppond, Kent Sbabo, and Jason Bell
October 6, 2020
3. Service Department
- Timothy Sanders: Hired as Laborer II
Effective: September 21, 2020
Dale Brown: Hired as Engineer I
Effective: October 19, 2020


MPUA / MoPEP UPDATE

1. MJMEUC Executive Committee
Columbia, MO (conference call)
- Attended by: Chad Davis
September 30, 2020
2. MPUA quarterly Board meetings
Columbia, MO (conference call)
- Attended by: Chad Davis
October 2, 2020
3. MoPEP Subcommittee on Services and Rates
Columbia, MO (conference call)
- Attended by: Chad Davis
October 19, 2020

MISCELLANEOUS

1. Street repairs for RMU water projects
- Various locations water service replacements and repair of water main leaks (September 30, 2020 invoice) - 127.83 tons: \$19,174.50

W.B.I.C.



October 27 2020_OpMgrReport.dwg

IV.B.I.C