

**Operation Manager's Report
RMU Board of Public Works Meeting
December 22, 2020**

ELECTRIC

- | | |
|--|---|
| E1. Kingshighway - Highway 63 to Fairgrounds Road | - Reconfiguration of electric distribution system to remove overhead electric in right-of-way in conjunction with Move Rolla Transportation Development District improvements. Conversion of operating voltage in vicinity of Lynwood Drive and Morrell Avenue since reconfiguration of Kingshighway will eliminate current feed to this area.
Started: November 12, 2019
Ongoing |
| E2. Alfermann Substation | - Modifications to accommodate sale of 138 kV assets to Ameren.
Started: July 23, 2020
Significant milestones: <ul style="list-style-type: none">- November 27, 2020: Ameren's new 138 tie breaker at Alfermann placed into service.- December 3, 2020: RMU transformers placed into parallel operation and 34 kV tie breaker closed. Ongoing |
| E3. City of Rolla Southeast Wastewater Treatment Plant | - Installation of pole, underground conductor, transformer, and metering in conjunction with plant upgrades.
Started: October 6, 2020
Ongoing |
| E4. 9 th Street: Alley west of Rolla Street to alley east of Rolla Street | - New overhead electric distribution system to provide connectivity between two circuits.
Started: November 4, 2020
Ongoing |
| E5. 425 Pine Tree Road | - New underground electric distribution to provide loop feed to a current radial feed and provide service to new commercial development.
Started: November 24, 2020
Ongoing |
| E6. University Drive Relocation | - Reconfiguration of electric distribution system to accommodate relocation of University Drive in conjunction with Move Rolla Transportation Development District improvements.
Started: November 24, 2020
Ongoing |

FIBER

- | | |
|---------------------------------|---|
| F1. RMU Communications Building | - Installation of fiber between Business Office and Communications Building to allow for installation of equipment in Communications Building.
Started: May 7, 2020
Ongoing |
|---------------------------------|---|

W.B.I.B.

**Operation Manager's Report
RMU Board of Public Works Meeting
December 22, 2020**

WATER

- W1. - Olive Street - Hwy 72 to 9th Street - Replacement of existing 4" and 6" mains with new 8" PVC
- 3rd Street - Olive to Oak Streets mains.
- Oak Street - 2nd to 3rd Streets Started: June 19, 2019
September 2019: The project is completed from 9th Street to
5th Street. The remaining will be completed in 2020.
Started: June 30, 2020
December 11, 2020
- W2. Kingshighway - Replacement of water main in conjunction with Move Rolla
Transportation Development District improvements. TDD
contractor performing most of the work with RMU crews
completing system connections.
Started: August 11, 2020
Completed: December 8, 2020
- W3. Well 14 - Replacement of pump, motor, check valves and some piping.
Started: November 30, 2020
Completed: December 1, 2020
- W4. - Oak Street: Hwy 72 to 1st Street - Replacement of existing 4" and 6" mains with new 8" PVC
- Phelps Avenue: Oak Street to mains.
Olive Street Started: December 21, 2022
Ongoing
- W5. Victoria Drive - Replacement of water service lines
Started: December 21, 2022
Ongoing


TRAINING / PERSONNEL

1. Missouri Water and Wastewater Conference: Online training - Dig Rite, Trenching, and Confined Space
Jefferson City, MO Attended by: Darren Hoffman and Kent Sbabo
November 23, 2020
2. Missouri Water and Wastewater Conference: Online training - First Aid Awareness
Jefferson City, MO Attended by: Kent Sbabo and Darren Hoffman
December 3, 2020
3. Service Department - Connor Dillon: Promoted to Meter Reader / Serviceman
Effective: November 26, 2020

MPUA / MoPEP UPDATE

1. MoPEP meeting - Attended by: Chad Davis
Columbia, MO (conference call) November 20, 2020
2. MJMEUC Executive Committee - Attended by: Chad Davis
Columbia, MO (conference call) December 9, 2020
3. MPUA quarterly Board meetings - Attended by: Chad Davis
Columbia, MO (conference call) December 10, 2020

W.B.L.B.



December 22 2020_OpMgrReport.dwg

W.B.I.B.