

**Operation Manager's Report  
RMU Board of Public Works Meeting  
June 29, 2021**

**ELECTRIC**

- |  |   |
|--|---|
| E1. University Drive Relocation                                    | - Reconfiguration of electric distribution system to accommodate relocation of University Drive in conjunction with Move Rolla Transportation Development District improvements.<br>Started: November 24, 2020<br>Ongoing |
| E2. Elm Street: 14 <sup>th</sup> Street to 16 <sup>th</sup> Street | - Overhead electric distribution system modifications.<br>Started: March 3, 2021<br>Ongoing   |
| E3. Ann Lee Drive  | - Underground electric distribution system extension to serve residential subdivision.<br>Started: May 12, 2021<br>Ongoing  |
| E4. 1600 Old Wire Outer Road (EJ Holdings)                         | - Installation of new pole and underground electric distribution system extension to allow for commercial redevelopment.<br>Started: May 13, 2021<br>Ongoing  |
| E5. 3551 Hy Point Industrial Park Drive (QuickTrip)                | - Installation of new pole and underground electric distribution system extension to allow for commercial development.<br>Started: May 26, 2021<br>Ongoing  |
| E6. Lions Club Drive   | - Installation of street lighting.<br>Started: June 1, 2021<br>Ongoing  |
| E7. South Villa  | - Reconfiguration of overhead electric distribution system.<br>Started: June 10, 2021<br>Ongoing  |
| E8. 2021 Old St James Road   | - Upgrade of transformer and metering for commercial renovation.<br>Started: June 24, 2021<br>Ongoing   |

*W.C.I.B.*

**Operation Manager's Report  
RMU Board of Public Works Meeting  
June 29, 2021**

**FIBER**

- F1. - RMU communications building to 9th Street and Tower Substation  
- 9th Street  
- Nagogami Road Substation to Bosa Nova Drive
- Installation of overhead fiber optic cable.  
Started: May 11, 2021  
Ongoing

**WATER**

- W1. University Drive relocation
- Installation of valves in advance of contractor's work to relocate water mains impacted by street relocation.  
Started: March 15, 2021  
Ongoing
- W2. Gene Drive
- Replacement of existing 4", 6", and 8" mains with new 8" PVC main and replacement of water service lines.  
Started: June 2, 2021  
Completed: June 23, 2021
- W3. McCutchen Drive: 10th Street to Liberty Drive
- Replacement of water services.  
Started: May 24, 2021  
Completed: June 17, 2021
- W4. 5th Street: Elm Street to Walnut Street
- Replacement of water services.  
Started: June 18, 2021  
Completed: June 22, 2021
- W5. Pine Street and Elm Street: 12th Street to Bishop Avenue
- Replacement of water services.  
Started: June 24, 2021  
Ongoing
- W6. Well #7
- Replacement of pump and motor.  
Started: June 21, 2021  
Completed: June 22, 2021

**TRAINING / PERSONEL**


1. Service Department
- Jared McBride, Apprentice Lineman  
Resigned: June 4, 2021
2. Missouri Public Utility Alliance (MPUA) Apprentice Lineman Training Program  
Fulton, MO training facility
- 4 Day Climbing, Bucket, and Digger School (1<sup>st</sup> year)  
Attended by: Dalton Smith  
June 8 to 11, 2021

*W.C.I.B.*



# Operation Manager's Report

## June 29, 2021



Legend

Notes

This Cadastral Map is for informational purposes only. It does not purport to represent a property boundary survey of the parcels shown and shall not be used for conveyances or the establishment of property boundaries.  
 THIS MAP IS NOT TO BE USED FOR NAVIGATION

8,800.0 4,400.0 8,800.0 Feet

MC-16