

**Operation Manager's Report
RMU Board of Public Works Meeting
August 2, 2021**

ELECTRIC

- | | |
|--|--|
| E1. University Drive Relocation | - Reconfiguration of electric distribution system to accommodate relocation of University Drive in conjunction with Move Rolla Transportation Development District improvements.
Started: November 24, 2020
Completed: July 21, 2021 |
| E2. Elm Street: 14 th Street to 16 th Street | - Overhead electric distribution system modifications.
Started: March 3, 2021
Ongoing |
| E3. 1600 Old Wire Outer Road (EJ Holdings) | - Installation of new pole and underground electric distribution system extension to allow for commercial redevelopment.
Started: May 13, 2021
Ongoing |
| E4. 3551 Hy Point Industrial Park Drive (QuickTrip) | - Installation of new pole and underground electric distribution system extension to allow for commercial development.
Started: May 26, 2021
Ongoing |
| E5. Lions Club Drive | - Installation of street lighting.
Started: June 1, 2021
Ongoing |
| E6. South Villa | - Reconfiguration of overhead electric distribution system.
Started: June 10, 2021
Ongoing |
| E7. 2021 Old St James Road | - Upgrade of transformer and metering for commercial renovation.
Started: June 24, 2021
Completed: July 14, 2021 |
| E8. Ann Lee Drive | - Underground electric distribution system extension to serve residential subdivision.
Started: May 12, 2021
Ongoing |
| E9. 1051 East 18th Street | Upgrade of transformer and metering for commercial renovation.
Started: July 14, 2021
Completed: July 14, 2021 |

W.C.I.B.

**Operation Manager's Report
RMU Board of Public Works Meeting
August 2, 2021**

FIBER

- F1. - RMU communications building to 9th Street and Tower Substation - Installation of overhead fiber optic cable.
- 9th Street Started: May 11, 2021
- Nagogami Road Substation to Bosa Nova Drive Ongoing


WATER

- W1. University Drive relocation - Installation of valves in advance of contractor's work to relocate water mains impacted by street relocation.
Started: March 15, 2021
Ongoing
- W2. Forum Drive: Highland Drive to 10th Street - Replacement of 6" watermain with new 12" PVC.
Started: June 29, 2021
Completed: July 23, 2021
- W3. a. Strobach Street: Adrian Avenue to Spillman Avenue - Replacement of 6" and 1" water lines with new 8" PVC.
Started: July 22, 2021
b. Walker Avenue: Strobach Street to Highway 72 Ongoing
- W4. Ridgeview Road: Adrian Avenue to Morrell Avenue - Replacement of 6" watermain with new 8" PVC in conjunction with street resurfacing.
Started: July 28, 2021
Ongoing
- W5. Pine Street and Elm Street: 12th Street to Bishop Avenue - Replacement of water services.
Started: June 24, 2021
Ongoing

TRAINING / PERSONEL

1. Service Department - Chris Palmer, Laborer I
Started: July 6, 2021
2. Missouri Public Utility Alliance (MPUA) Apprentice Lineman Training Program - 3 Phase Transformer Bank and Troubleshooting (4th year)
Fulton, MO training facility Attended by: Jay Roberts
June 8 to 11, 2021

Operation Manager's Report August 2, 2021



1 in. = 4400ft.



This Cadastral Map is for informational purposes only. It does not purport to represent a property boundary survey of the parcels shown and shall not be used for conveyances or the establishment of property boundaries.

THIS MAP IS NOT TO BE USED FOR NAVIGATION

Legend

Notes

Handwritten initials/signature