

**Operation Manager's Report
RMU Board of Public Works Meeting
October 28, 2021**

ELECTRIC

- E1. 1600 Old Wire Outer Road (EJ Holdings) - Installation of new pole and underground electric distribution system extension to allow for commercial redevelopment.
Started: May 13, 2021
Ongoing
- E2. 3551 Hy Point Industrial Park Drive (QuickTrip) - Installation of new pole and underground electric distribution system extension to allow for commercial development.
Started: May 26, 2021
Ongoing
- E3. Lions Club Drive - Installation of street lighting.
Started: June 1, 2021
- a. Hwy 72 to 1000 E Lions Club Dr - Completed
 - b. 1000 E Lions Club Dr to Southview Dr - Future
 - c. Southview Dr to Rolla St - Future
 - d. Rolla St to Hwy 63 - Future
- E4. 1022 Kingshighway (Burger King) - Reconfiguration of poles, primary underground, padmount transformer, and metering in conjunction reconstruction of the business.
Started: September 2, 2021
Ongoing
- E5. Downtown North Substation: Circuit 1B (Northeast) - Reconfiguration of some of the overhead and underground electric distribution system to replace underground conductor that failed. Some work on Circuit 4B (Northwest) also.
Started: September 28, 2021
Ongoing

WATER

- W1. University Drive relocation - Installation of valves in advance of contractor's work to relocate water mains impacted by street relocation.
Started: March 15, 2021
Ongoing
- W2. a. Strobach Street: Adrian Avenue to Spillman Avenue - Replacement of 6" and 1" water lines with new 8" PVC.
Started: July 22, 2021
- b. Walker Avenue: Strobach Street to Highway 72 - Completed: October 21, 2021

N.C. 1b.

**Operation Manager's Report
RMU Board of Public Works Meeting
October 28, 2021**

- W3. Green Acres Drive (22 Green Acres Drive to Highway 72) - Replacement of 4" watermain with new 8" PVC.
Started: October 22, 2021
Ongoing
- W4. Pine Street and Elm Street: 12th Street to Bishop Avenue - Replacement of water services.
Started: June 24, 2021
Ongoing
- W5. Well #8 - Replacement of pump, motor, motor starter, and control / monitoring system.
Started: September 16, 2021
Completed: October 5, 2021
- W6. Well #14 - Motor failed on October 25, 2021.
Started: October 25, 2021
Ongoing

TRAINING / PERSONNEL

1. Survalent Users Conference (RMU SCADA provider)
Online conference - October 7 and 8, 2021
Attended by: Eric Seest and Nathan Randolph
2. Missouri Water and Wastewater Conference: Online Training
Jefferson City, MO - First Aid Awareness
October 13, 2021
Attended by: Jason Bell, Bruce Lineback, Alan Davis, and Kent Sbabo
3. MPUA Annual Conference, Executive Committee meetings, and Board meetings
Online conference - October 6, 7, and 8, 2021
Attended by: Chad Davis and Rodney Bourne


MISCELLANEOUS

1. Street repairs for excavation from water main repairs and service line replacements. - Total cost = \$80,583.00
(September 24 and 30 , 2021 invoices)

W.C.I.B.

Operation Manager's Report

October 28, 2021



1 in. = 4400ft.



This Cadastral Map is for informational purposes only. It does not purport to represent a property boundary survey of the parcels shown and shall not be used for conveyances or the establishment of property boundaries.
THIS MAP IS NOT TO BE USED FOR NAVIGATION

Legend

Notes

Handwritten signature/initials