

**Operation Manager's Report  
RMU Board of Public Works Meeting  
April 26, 2022**

**ELECTRIC**

- E1. 1600 Old Wire Outer Road (EJ Holdings) - Installation of new pole and underground electric distribution system extension to allow for commercial redevelopment.  
Started: May 13, 2021  
Ongoing
- E2. Downtown North Substation: Circuit 1B (Northeast) - Reconfiguration of some of the overhead and underground electric distribution system to replace failed underground conductor. Some work on Circuit 4B (Northwest) also.  
Started: September 28, 2021  
Ongoing
- E3. Country Trace Subdivision (Sunny Drive between Christy Drive and Victoria Lane on South Rolla Street) - Reconfiguration of some overhead electric distribution to underground distribution and installation of new underground electric to serve new residential subdivision.  
Started: September 28, 2021  
Ongoing
- E4. Lions Club Drive  
a. Hwy 72 to 1000 E Lions Club Dr - Installation of street lighting.  
b. 1000 E Lions Club Dr to Sycamore - Completed  
c. Sycamore to Rolla Street - Completed  
d. Rolla Street to Hwy 63 - Started: January 13, 2022  
- Started: March 29, 2022
- E5. Fox Creek Road - Underground distribution system improvements.  
Started: February 3, 2022  
Completed: April 19, 2022
- E6. Rolla High School - Reconfiguration of metering and service connection for Rolla High School facility to accommodate additional transformer needed for expansion project.  
Started: March 15, 2022  
Ongoing
- E7. City of Rolla Public Works Facility (McCutchen Drive) - Overhead electric distribution system extension to serve new salt storage facility.  
Started: March 28, 2022  
Completed: April 4, 2022
- E8. RMU Well 10 (Vienna Road) - Conversion from pole mounted transformer to padmounted transformer.  
Started: March 28, 2022  
Completed: April 13, 2022

*W.C.I.B.*

**Operation Manager's Report  
RMU Board of Public Works Meeting  
April 26, 2022**

**FIBER**

- F1. - 11th and Cedar Streets to 10th Street and Forum Drive - Installation of overhead fiber optic cable.  
- Salem Avenue and Summit Avenue to Salem Avenue and Highway 72 Started: November 22, 2021  
- Communications Building to 11th and Cedar to Downtown Substation Ongoing


**WATER**

- W1. Highway 72, east of South Rucker Street - Replacement of 8" watermain with new 8" PVC in conjunction with commercial development.  
Started: December 21, 2021  
Ongoing
- W2. Turkey Run (Sycamore Drive to Sycamore Drive) and Mallard Square - Replacement of water main with new 8" PVC water main.  
Started: January 10, 2022  
Ongoing
- W3. 9th Street: Rolla Street to Main Street - Upgrade of water system with new 8" PVC in conjunction with commercial development.  
Started: March 17, 2022  
Completed: April 15, 2022
- W4. Main Street: 9th Street to 10th Street - Replacement of 4" watermain with new 8" PVC main.  
Started: April 18, 2022  
Ongoing

*W.C.I.B.*

# Operation Manager's Report

## April 26, 2022



Legend

Notes

This Cadastral Map is for informational purposes only. It does not purport to represent a property boundary survey of the parcels shown and shall not be used for conveyances or the establishment of property boundaries.  
 THIS MAP IS NOT TO BE USED FOR NAVIGATION

W.C. 1.6